
 

 

 
 
 

 

 

 
 

14 March 2019 

 

 

Press Statement by The Honourable Datuk Seri Dr Ronald Kiandee,  

Chairman of Public Accounts Committee (PAC) Cum Member of Parliament for Beluran 

Regarding the PAC Report on The Management of Redevelopment of Facilities at National 

Sports Complex (KSNBJ), Kuala Lumpur (Project 1) Via the Public-Private Partnership 

Method Under the Ministry of Youth and Sports (KBS). 

 

  

1)  PAC tabled the PAC Report on the Management of Redevelopment of Facilities at the 

Bukit Jalil National Sports Complex (KSNBJ), Kuala Lumpur (Project 1) under the Public 

Private Partnership Method under the Ministry of Youth and Sports (KBS) today. 

 

2)  This issue is the findings of the National Audit Department (NAD) in the Auditor General's 

Report 2017 Series 2, tabled in the Parliament on 3 December 2018. 

 

3)  PAC called for proceedings on this issue on 9 January 2019 by calling Dato’ Lokman 

Hakim Ali, Secretary-General of KBS and Azman Fahmi Osman, Chief Executive Officer 

of Malaysia Stadium Corporation (PSM). 

 

4)  In the proceedings, PAC members raised the following issues: 

  

i)  Maintenance of KSNBJ; 

 

ii)  Reimbursable Sum amounted to RM176.91 million; 

  

iii) Faulty Fire Alarm System; 

  

iv) Fire Certificate from Fire and Rescue Department; 

  

v) Renovation within the Defects Liability Period (DLP); and 

  

vi) KSNBJ Business Model. 
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5)  Based on the statement given by Dato’ Lokman Hakim and Azman Fahmi, PAC 

summarised that: - 

 

i) The KBS has successfully coordinated the execution of the project 1 in a short 

period of time, which was 17 months ahead of Kuala Lumpur Sports Games 2017. 

The issuance of the Certificate of Completion and Compliance (CCC) to Rukun 

Juang Sdn Bhd (RJSB) was done after receiving confirmation from Fire and 

Rescue Department (JBPM) as well as other local authorities, which have 

confirmed that the KSNBJ was in good condition and functioning as required by the 

Government. The execution of the project by RJSB was also of high quality 

because it has successfully received accolades at the international level after 

undergoing redevelopment; 

 

ii)  The PSM failed in playing its role effectively due to lack of funds, unsystematic 

planning, unorganised records for assets and maintenance; and 

 

iii)  The PSM did not play its role in producing a sustainable business model by utilising 

the potential of each facility at the KSNBJ. 

 

6)  Following that, PAC recommends the following to the Government: - 

 

i)  Creating a Standard Operating Procedure (SOP) Manual to provide thorough and 

comprehensive maintenance to ensure that Government assets are utilised 

properly to extend the life of the assets; 

 

ii)  PSM should provide an estimate to finance the maintenance costs for KSNBJ 

including the survey to find the benchmark for the best stadium in other countries; 

 

iii)  PSM should provide a revenue expenditure forecast to ensure that there is 

sufficient funding to finance the maintenance for all stadiums under the supervision 

of PSM. PAC also requested KBS to prepare the budget and supplementary budget 

if PSM could not generate sufficient income; 

 

iv)  Recommends PSM to work with RJSB to provide SOP as well as training for PSM 

staffs and to create tender documents for a thorough stadium maintenance contract 

within the DLP period, which will end on 21 July 21 2019; 



 

v)  KBS and PSM should obtain and retain important project-related documents such 

as as-built drawing and maintenance records in digital format and should be kept 

properly; and 

 

vi)  Recommends the Auditor General to perform a follow-up audit on PSM after 2 

years from the date of the PAC report being tabled prior to submission to PAC. 

 

7)  Besides that, PAC Members and I also took note and we satisfied with the RJSB's ability 

to complete the redevelopment of KSNBJ's facilities within a period of 17 months thus 

enabling the success of organising the Kuala Lumpur Sports Games 2017. This enables 

KSNBJ to earn 10 awards, both at the international and national level, i.e. Winner of 

Stadium of the Year by the World Stadium Congress 2018 Award (Netherlands), Winner 

of Exterior Lighting Design Award 2018 (Bangkok), Winner of The International 

Architecture Award 2018 (USA) and Winner of CIDB SHASSIC 5 Star Award 2017 at the 

national level. 

 

8)  For those who like to read further on the PAC Report on the Management of 

Redevelopment of Facilities at the Bukit Jalil National Sports Complex (KSNBJ), Kuala 

Lumpur (Project 1) via the Public-Private Partnership Method under the Ministry of Youth 

and Sports (KBS), it is available for download at www.parlimen.gov.my/pac 

 
 
Thank you. 
  
The Honourable Datuk Seri Dr Ronald Kiandee  
Chairman of PAC  
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